



Activity	Description	Predecessors	Duration
A	system request	—	5
B	feasibility study	—	8
C	methodology	B	10
D	time estimation	A, C	7
E	task identification	C	6
F	PERT chart	C	12
G	Gantt chart	D, E, F	4

PERT Diagram




Activity	Predecessors
A	—
B	—
C	B
D	A, C
E	C
F	C
G	D, E, F



Task 1


PERT chart



Critical path: $A \rightarrow B \rightarrow F \rightarrow G \rightarrow I$


Project duration: 5 days

Gantt chart




Task 2

Pert chart




Critical Path: A → D → F → H → J
 Project duration: 5 days

Gantt chart



Task 3

PERT chart



Critical path: T1 → T3 → T9 → T11 → T12

Project Duration: 55 days

Gantt chart

